
ID Chng # Task Name (1) Calendar Days Start Finish Actual Finish Predecessors Action Party Comments Primary or
Secondary (2)

1 EAGLE'S NEST EOD 2301 days Wed 2/11/09 Thu 12/7/17
2 RI Work Plan for Eagle's Nest EOD and Former Inland Burn Area 905 days Wed 2/11/09 Wed 8/1/12 6/30/10

3 Navy Prepare Draft RI Work Plan/SAP for Eagle's Nest EOD and
Former Inland Burn Area

233 edays Wed 2/11/09 Fri 10/2/09 10/1/09

4 Draft RI WP Eagle's Nest 0 days Fri 10/2/09 Fri 10/2/09 10/1/09 3
5 Agency Comments on Draft RI Work Plan for Eagle's Nest EOD

and Former Inland Burn Area
77 edays Fri 10/2/09 Fri 12/18/09 12/18/09 4

6 Agency Comments on Draft RI Work Plan for Eagle's Nest EOD
and Former Inland Burn Area

0 edays Fri 12/18/09 Fri 12/18/09 12/18/09 5

7 Draft Final RI Work Plan Eagle's Nest EOD and Former Inland
Burn Area

0 edays Sat 4/17/10 Sat 4/17/10 4/17/10 8,6

8 Navy Prepare Draft Final RI Work Plan & RTCs for Eagle's Nest
EOD and Former Inland Burn Area

120 edays Fri 12/18/09 Sat 4/17/10 4/17/10 6

9 Final RI Work Plan Eagle's Nest EOD and Former Inland Burn
Area

0 edays Wed 6/30/10 Wed 6/30/10 6/30/10 7FS+74 edays

10 Navy Perform RI Field Activities / Data Validation at Eagle's Nest
EOD (See Lines 70 through 77 for the Former Inland Burn Area RI
schedule)

30 edays Mon 7/2/12 Wed 8/1/12 Field work dates may be
revised based on biological
compliance activities. RI field
work has been delayed to11 Laboratory Analysis, Data Validation, and Data Entry 60 edays Wed 8/1/12 Sun 9/30/12 10

12 Remedial Investigation Report Eagle's Nest EOD 280 days Sun 9/30/12 Sat 10/26/13 11
13 Navy Prepare Draft RI Report Eagle's Nest EOD 204 edays Sun 9/30/12 Mon 4/22/13
14 Draft RI Report Eagle's Nest EOD 0 edays Mon 4/22/13 Mon 4/22/13 13
15 Agency Comments on Draft RI Report for Eagle's Nest EOD and

Former Inland Burn Area
67 edays Mon 4/22/13 Fri 6/28/13 14

16 Agency Comments on Draft RI Report for Eagle's Nest EOD
and Former Inland Burn Area

0 edays Fri 6/28/13 Fri 6/28/13 15

17 Navy Prepare Draft Final RI Report & RTCs for Eagle's Nest EOD
and Former Inland Burn Area

90 edays Fri 6/28/13 Thu 9/26/13 16

18 Draft Final RI Report Eagle's Nest EOD 0 edays Thu 9/26/13 Thu 9/26/13 17
19 Final RI Report Eagle's Nest EOD 0 edays Sat 10/26/13 Sat 10/26/13 18FS+30 edays
20 FS Eagle's Nest EOD 220 days Sat 10/26/13 Mon 9/1/14
21 Navy Prepare Draft FS Eagle's Nest EOD 160 edays Sat 10/26/13 Fri 4/4/14 19
22 Draft FS Eagle's Nest EOD 0 edays Fri 4/4/14 Fri 4/4/14 21
23 Agency Comments on Draft FS Eagle's Nest EOD 60 edays Fri 4/4/14 Tue 6/3/14 22
24 Agency Comments on Draft FS Eagle's Nest EOD 0 edays Tue 6/3/14 Tue 6/3/14 23
25 Navy Prepare RTC and Draft Final FS Eagle's Nest EOD 60 edays Tue 6/3/14 Sat 8/2/14 24
26 Draft Final FS and RTC Eagle's Nest EOD 0 edays Sat 8/2/14 Sat 8/2/14 25
27 Final FS Eagle's Nest EOD 0 edays Mon 9/1/14 Mon 9/1/14 26FS+30 edays
28 Proposed Plan Eagle's Nest EOD 205 days Mon 9/1/14 Sat 6/13/15
29 Navy Prepare Draft Proposed Plan Eagle's Nest EOD 105 edays Mon 9/1/14 Mon 12/15/14 27
30 Draft Proposed Plan Eagle's Nest EOD 0 edays Mon 12/15/14 Mon 12/15/14 29
31 Agency Comments on Draft Proposed Plan Eagle's Nest EOD 60 edays Mon 12/15/14 Fri 2/13/15 30
32 Agency Comments on Draft Proposed Plan Eagle's Nest EOD 0 edays Fri 2/13/15 Fri 2/13/15 31

33 Navy Prepare RTC and Draft Final Proposed Plan Eagle's Nest
EOD

60 edays Fri 2/13/15 Tue 4/14/15 32

34 Draft Final Proposed Plan and RTC Eagle's Nest EOD 0 edays Tue 4/14/15 Tue 4/14/15 33
35 Proposed Plan Eagle's Nest EOD 0 edays Thu 5/14/15 Thu 5/14/15 34FS+30 edays

36 Proposed Plan Public Comment Period Eagle's Nest EOD 30 edays Thu 5/14/15 Sat 6/13/15 35
37 ROD Eagle's Nest EOD 648 days Sat 6/13/15 Thu 12/7/17
38 Navy Prepare Draft ROD Eagle's Nest EOD 144 edays Sat 6/13/15 Wed 11/4/15 36
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39 Draft ROD Eagle's Nest EOD 0 edays Wed 11/4/15 Wed 11/4/15 38
40 Agency Comments Draft ROD Eagle's Nest EOD 60 edays Wed 11/4/15 Sun 1/3/16 39
41 Agency Comments Draft ROD Eagle's Nest EOD 0 edays Sun 1/3/16 Sun 1/3/16 40
42 Navy Prepare RTC and Draft Final ROD Eagle's Nest EOD 60 edays Sun 1/3/16 Thu 3/3/16 41
43 Draft Final ROD and RTC Eagle's Nest EOD 0 edays Thu 3/3/16 Thu 3/3/16 42
44 Final ROD Eagle's Nest EOD 0 edays Sat 4/2/16 Sat 4/2/16 43FS+30 edays
45 ROD Signature Eagle's Nest EOD 0 edays Sat 4/16/16 Sat 4/16/16 44FS+14 edays RD will begin after final ROD

signature.
46 Remedial Design 253 edays Sat 4/16/16 Sun 12/25/16 45 Schedule To Be Determined
47 Remedial Action 182 edays Sun 12/25/16 Sun 6/25/17 46 Schedule To Be Determined
48 Remedial Action Completion Report 165 edays Sun 6/25/17 Thu 12/7/17 47 Schedule To Be Determined. Post-remedial monitoring & 5-Year reviews may be necessary. These items will be added to the SMP in the future, as warranted.
49 Environmentally Suitable for Transfer 0 days Thu 12/7/17 Thu 12/7/17 48
50

51
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52 INLAND AREA SITE 13/FORMER INLAND BURN AREA MMRP SITE3563 days Wed 4/30/03 Thu 12/22/16 RI Work Plan schedule shown on lines 27-34 above.

53 SAP Addendum Perchlorate Sampling Site 13 41 days Wed 4/30/03 Wed 6/25/03
59 Perform Sampling, Analysis and Analyze Data 37 edays Wed 6/25/03 Fri 8/1/03 NA 58
60 Supplemental Sampling Report 90 days Fri 8/1/03 Fri 12/5/03 9/4/03 59
67 SAP for Supplemental Sampling Site 13 342 days Tue 12/16/03 Thu 4/7/05 3/8/04 66
74 Perform Supplemental Sampling Site 13 (Four consecutive quarters

sampling at eight wells)
364 edays Fri 5/20/05 Fri 5/19/06 5/19/06

75 Perform RI Field Work at Former Inland Burn Area 411 edays Wed 9/15/10 Mon 10/31/11 10/31/11
76 RI Report Site 13/Former Inland Burn Area 226 days Fri 12/30/11 Sat 11/10/12
77 Navy Prepare Draft RI Report Site 13/Former Inland Burn Area 166 edays Fri 12/30/11 Wed 6/13/12 75FS+60 edays
78 Draft RI Site 13/Former Inland Burn Area 0 edays Wed 6/13/12 Wed 6/13/12 77
79 Agency Comments on Draft RI Report Site 13/Former Inland Burn

Area
60 edays Wed 6/13/12 Sun 8/12/12 78

80 Agency Comments on Draft RI Report Site 13/Former Inland
Burn Area

0 edays Sun 8/12/12 Sun 8/12/12 79

81 Navy Prepare Draft Final RI Report & RTCs Site 13/Former Inland
Burn Area

60 edays Sun 8/12/12 Thu 10/11/12 80

82 Draft Final RI Site 13/Former Inland Burn Area 0 edays Thu 10/11/12 Thu 10/11/12 81
83 Final RI Site 13/Former Inland Burn Area 0 edays Sat 11/10/12 Sat 11/10/12 81FS+30 edays
84 FS Site 13/Former Inland Burn Area 220 days Sat 11/10/12 Mon 9/16/13
85 Navy Prepare Draft FS Site 13/Former Inland Burn Area 160 edays Sat 11/10/12 Fri 4/19/13 83
86 Draft FS Site 13/Former Inland Burn Area 0 edays Fri 4/19/13 Fri 4/19/13 85
87 Agency Comments on Draft FS Site 13/Former Inland Burn Area 60 edays Fri 4/19/13 Tue 6/18/13 86

88 Agency Comments on Draft FS Site 13/Former Inland Burn
Area

0 edays Tue 6/18/13 Tue 6/18/13 87

89 Navy Prepare RTC and Draft Final FS Site 13/Former Inland Burn
Area

60 edays Tue 6/18/13 Sat 8/17/13 88

90 Draft Final FS and RTC Site 13/Former Inland Burn Area 0 edays Sat 8/17/13 Sat 8/17/13 89
91 Final FS Site 13/Former Inland Burn Area 0 edays Mon 9/16/13 Mon 9/16/13 90FS+30 edays

92 Proposed Plan Site 13/Former Inland Burn Area 205 days Mon 9/16/13 Sat 6/28/14
93 Navy Prepare Draft Proposed Plan Site 13/Former Inland Burn Area 105 edays Mon 9/16/13 Mon 12/30/13 91

94 Draft Proposed Plan Site 13/Former Inland Burn Area 0 edays Mon 12/30/13 Mon 12/30/13 93
95 Agency Comments on Draft Proposed Plan Site 13/Former Inland

Burn Area
60 edays Mon 12/30/13 Fri 2/28/14 94

96 Agency Comments on Draft Proposed Plan Site 13/Former
Inland Burn Area

0 edays Fri 2/28/14 Fri 2/28/14 95

97 Navy Prepare RTC and Draft Final Proposed Plan Site 13/Former
Inland Burn Area

60 edays Fri 2/28/14 Tue 4/29/14 96

98 Draft Final Proposed Plan and RTC Site 13/Former Inland Burn
Area

0 edays Tue 4/29/14 Tue 4/29/14 97

99 Proposed Plan Site 13/Former Inland Burn Area 0 edays Thu 5/29/14 Thu 5/29/14 98FS+30 edays
100 Proposed Plan Public Comment Period Site 13/Former Inland Burn

Area
30 edays Thu 5/29/14 Sat 6/28/14 99

101 ROD Site 13/Former Inland Burn Area 220 days Sat 6/28/14 Sat 5/2/15
102 Navy Prepare Draft ROD Site 13/Former Inland Burn Area 144 edays Sat 6/28/14 Wed 11/19/14 100
103 Draft ROD Site 13/Former Inland Burn Area 0 edays Wed 11/19/14 Wed 11/19/14 102
104 Agency Comments Draft ROD Site 13/Former Inland Burn Area 60 edays Wed 11/19/14 Sun 1/18/15 103
105 Agency Comments Draft ROD Site 13/Former Inland Burn Area 0 edays Sun 1/18/15 Sun 1/18/15 104

106 Navy Prepare RTC and Draft Final ROD Site 13/Former Inland Burn
Area

60 edays Sun 1/18/15 Thu 3/19/15 105
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107 Draft Final ROD and RTC Site 13/Former Inland Burn Area 0 edays Thu 3/19/15 Thu 3/19/15 106
108 Final ROD Site 13/Former Inland Burn Area 0 edays Sat 4/18/15 Sat 4/18/15 107FS+30 edays
109 ROD Signature Site 13/Former Inland Burn Area 0 edays Sat 5/2/15 Sat 5/2/15 108FS+14 edays RD will begin after final ROD

signature.
110 Remedial Design/Former Inland Burn Area 253 edays Sat 5/2/15 Sun 1/10/16 109 Schedule To Be Determined

111 Remedial Action/Former Inland Burn Area 182 edays Sun 1/10/16 Sun 7/10/16 110 Schedule To Be Determined

112 Remedial Action Completion Report/Former Inland Burn Area 165 edays Sun 7/10/16 Thu 12/22/16 111 Schedule To Be Determined.
Post-remedial monitoring &
5-Year reviews may be
necessary. These items will
be added to the SMP in the
future, as warranted.

113 Environmentally Suitable for Transfer 0 days Thu 12/22/16 Thu 12/22/16 112
114
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115 INLAND AREA SITE 22 4238 days Wed 2/12/03 Thu 5/9/19
116 Supplemental RI Report Site 22 89 days Wed 2/12/03 Mon 6/16/03
121 SAP Addendum for Supplemental RI - Arsenic Site 22 and Field Work 351 days Mon 6/16/03 Mon 10/18/04 120

130 SAP for Additional Site Characterization at Site 22 - Southwest
Fenceline and Seal Creek and Field Work

223 days Fri 3/25/05 Tue 1/31/06

138 RI Report Site 22 276 days Tue 1/31/06 Tue 2/20/07 2/20/07
145 FS Report Site 22 402 days Wed 5/9/07 Fri 11/21/08
153 Proposed Plan Site 22 375 days Fri 11/21/08 Fri 4/30/10
154 Navy Prepare Draft Proposed Plan Site 22 105 edays Fri 11/21/08 Fri 3/6/09 3/6/09 152
155 Draft Proposed Plan Site 22 0 edays Fri 3/6/09 Fri 3/6/09 3/6/09 154
156 Agency Comments on Draft Proposed Plan Site 22 60 edays Fri 3/6/09 Tue 5/5/09 5/12/09 155
157 Agency Comments on Draft Proposed Plan Site 22 0 edays Tue 5/5/09 Tue 5/5/09 5/12/09 156

158 Navy Prepare RTC and Draft Final Proposed Plan Site 22 150 edays Tue 5/5/09 Fri 10/2/09 10/2/09 157 39 day extension request letter
submitted to EPA on 8/24/09
(original milestone)

159 DF PP Site 22 0 edays Fri 10/2/09 Fri 10/2/09 10/2/09 158
160 Proposed Plan Site 22 0 edays Wed 3/31/10 Wed 3/31/10 3/29/10 159FS+30 edays Informal dispute process

initiated on 11/3/09 and
resolved on 3/22/10.

161 Proposed Plan Public Comment Period Site 22 30 edays Wed 3/31/10 Fri 4/30/10 4/30/10 160
162 ROD Site 22 383 days Tue 9/27/11 Fri 3/15/13
163 Navy Prepare Draft ROD Site 22 370 edays Tue 9/27/11 Mon 10/1/12 161
164 Draft ROD Site 22 0 edays Mon 10/1/12 Mon 10/1/12 163
165 Agency Comments on Draft ROD Site 22 60 edays Mon 10/1/12 Fri 11/30/12 164
166 Agency Comments on Draft ROD Site 22 0 edays Fri 11/30/12 Fri 11/30/12 165

167 Navy Prepare RTC and Draft Final ROD Site 22 60 edays Sat 12/1/12 Wed 1/30/13 166FS+1 eday
168 Draft Final ROD and RTC Site 22 0 edays Wed 1/30/13 Wed 1/30/13 167
169 Final ROD Site 22 0 edays Fri 3/1/13 Fri 3/1/13 168FS+30 edays
170 ROD Signature Site 22 0 edays Fri 3/15/13 Fri 3/15/13 169FS+14 edays RD will begin after final ROD

signature.
171 Remedial Design Site 22 235 days Fri 3/15/13 Fri 2/7/14 Preparation of an RD

depends on the RA chosen
for the site.

172 Navy Prepare Draft Remedial Design (RD) 91 edays Fri 3/15/13 Fri 6/14/13 170
173 Draft Remedial Design Site 22 0 edays Fri 6/14/13 Fri 6/14/13 172
174 Agency Comments on Draft Remedial Design 60 edays Fri 6/14/13 Tue 8/13/13 173
175 Agency Comments on Draft Remedial Design Site 22 0 edays Tue 8/13/13 Tue 8/13/13 174
176 Navy Prepare Pre-Final Remedial Design and RTC Site 22 60 edays Tue 8/13/13 Sat 10/12/13 175
177 Pre-Final Remedial Design and RTC Site 22 0 edays Sat 10/12/13 Sat 10/12/13 176
178 Agency Comments on Pre-Final Remedial Design Site 22 45 edays Sat 10/12/13 Tue 11/26/13 177
179 Agency Comments on Pre-Final Remedial Design Site 22 0 edays Tue 11/26/13 Tue 11/26/13 178
180 Navy Prepare Final RD and RTC Site 22 45 edays Tue 11/26/13 Fri 1/10/14 179
181 Final RD Site 22 0 edays Fri 1/10/14 Fri 1/10/14 180
182 Agency Comments on Final Remedial Design Site 22 14 edays Fri 1/10/14 Fri 1/24/14 181
183 Agency Comments on Final Remedial Design Site 22 0 edays Fri 1/24/14 Fri 1/24/14 182
184 Resolve any Agency Comments on Final Remedial Design Site 22 14 edays Fri 1/24/14 Fri 2/7/14 183

185 Remedial Action Work Plan Site 22 150 days Sat 10/12/13 Sat 5/10/14
186 Navy Prepare Draft Remedial Action Work Plan Site 22 60 edays Sat 10/12/13 Wed 12/11/13 176
187 Draft Remedial Action Work Plan Site 22 0 edays Wed 12/11/13 Wed 12/11/13 186
188 Agency Comments on the Draft RA Work Plan Site 22 60 edays Wed 12/11/13 Sun 2/9/14 187
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189 Agency Comments on the Draft RA Work Plan Site 22 0 edays Sun 2/9/14 Sun 2/9/14 188
190 Navy Prepare Draft Final RA Work Plan & RTC Site 22 60 edays Sun 2/9/14 Thu 4/10/14 189
191 Draft Final RA Work Plan & RTC Site 22 0 edays Thu 4/10/14 Thu 4/10/14 190
192 Final RA Work Plan & RTC Site 22 0 edays Sat 5/10/14 Sat 5/10/14 191FS+30 edays
193 Remedial Action Construction Site 22 130 days Sat 5/10/14 Sat 11/8/14 Start of this RA task must be

within 15 months of the final
ROD Signature date.

196 Remedial Action Completion Report (RACR) Site 22 128 days Sat 11/8/14 Thu 5/7/15 The Navy and EPA do not
agree on whether RACRs
should be considered
primary or secondary
documents (FFA 10.3(d)).

203 Long Term Monitoring (LTM) Plan Site 22 129 days Sun 3/8/15 Fri 9/4/15 The Navy and EPA do not
agree on whether LTMs Plans
should be considered
primary or secondary
documents (FFA 10.3(d)).

210 Implement LTM Plan Site 22 0 edays Sun 10/4/15 Sun 10/4/15 209FS+30 edays
211 Evaluation of Suitability for Transfer Site 22 0 edays Mon 10/3/16 Mon 10/3/16 210FS+365 edays
212 5-Year Periodic Review Assessment Report #1 238 days Mon 6/11/18 Thu 5/9/19 5-year review is due 5 yrs after start of RA.The Navy and EPA do not agree on whether 5-year reviews should be considered primary or secondary documents (FFA 10.3(d)).
220
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221 INLAND AREA SITE 22A 3265 days Mon 10/9/06 Sat 4/13/19
222 RI Site 22A 666 days Mon 10/9/06 Tue 4/28/09
238 FS Site 22A 472 days Mon 5/18/09 Wed 3/9/11
239 Navy Prepare Draft FS Report for Site 22A 452 edays Mon 5/18/09 Fri 8/13/10 8/13/10
240 Draft FS Report Site 22A 0 edays Fri 8/13/10 Fri 8/13/10 8/13/10 239 51-day extension request

letter submitted to EPA on
6/24/10 (original milestone
was 6/23/10).

241 Agency Comments on Draft FS Report for Site 22A 87 edays Fri 8/13/10 Mon 11/8/10 11/8/10 240
242 Agency Comments on Draft FS Site 22A 0 edays Mon 11/8/10 Mon 11/8/10 11/8/10 241
243 Navy Prepare RTC and Draft Final FS Report for Site 22A 60 edays Mon 11/8/10 Fri 1/7/11 1/7/11 242
244 Draft Final FS Report for Site 22A 0 edays Fri 1/7/11 Fri 1/7/11 1/7/11 243 27-day extension request

letter submitted to EPA on
11/12/10 to account for
delayed recept of agency
comments (original milesone
was 12/11/10).

245 Final FS Report Site 22A 0 edays Wed 3/9/11 Wed 3/9/11 3/9/11 244FS+61 edays 30-day extension request
letter submitted to EPA on
2/9/11 to allow time to
incorporate reuse area plan
revisions (original milesone
was 2/8/11).

246 Proposed Plan Site 22A 290 days Wed 3/9/11 Wed 4/18/12
247 Navy Prepare Draft Proposed Plan for Site 22A 105 edays Wed 3/9/11 Wed 6/22/11 6/22/11 245
248 Draft Proposed Plan Site 22A 0 edays Wed 6/22/11 Wed 6/22/11 6/22/11 247
249 Agency Comments on Draft Proposed Plan for Site 22A 68 edays Wed 6/22/11 Mon 8/29/11 8/29/11 248
250 Agency Comments on Draft PP Site 22A 0 edays Mon 8/29/11 Mon 8/29/11 8/29/11 249
251 Navy Prepare RTC and Draft Final Proposed Plan for Site 22A 60 edays Mon 8/29/11 Fri 10/28/11 10/28/11 250
252 Draft Final Proposed Plan and RTC Site 22A 0 edays Fri 10/28/11 Fri 10/28/11 10/28/11 251
253 Proposed Plan Site 22A 0 edays Mon 3/19/12 Mon 3/19/12 252FS+143

edays
30-day extension request
submitted on 11/23/11 and
2/15/11 to allow time to
resolve comments on the
Draft Final.

254 Proposed Plan Public Comment Period 30 edays Mon 3/19/12 Wed 4/18/12 253
255 ROD Site 22A 220 days Wed 4/18/12 Wed 2/20/13
256 Navy Prepare Draft ROD for Site 22A 144 edays Wed 4/18/12 Sun 9/9/12 254
257 Draft ROD Site 22A 0 edays Sun 9/9/12 Sun 9/9/12 256
258 Agency Comments on Draft ROD for Site 22A 60 edays Sun 9/9/12 Thu 11/8/12 257
259 Agency Comments on Draft ROD for Site 22A 0 edays Thu 11/8/12 Thu 11/8/12 258
260 Navy Prepare RTC and Draft Final ROD for Site 22A 60 edays Thu 11/8/12 Mon 1/7/13 259
261 Draft Final ROD and RTC Site 22A 0 edays Mon 1/7/13 Mon 1/7/13 260
262 Final ROD Site 22A 0 edays Wed 2/6/13 Wed 2/6/13 261FS+30 edays
263 ROD Signature Site 22A 0 edays Wed 2/20/13 Wed 2/20/13 262FS+14 edays RD will begin after final ROD

signature.
264 Remedial Design Site 22A 235 days Wed 2/20/13 Wed 1/15/14 Preparation of an RD

depends on the RA chosen
for the site.

265 Navy Prepare Draft Remedial Design (RD) 91 edays Wed 2/20/13 Wed 5/22/13 263
266 Draft Remedial Design Site 22A 0 edays Wed 5/22/13 Wed 5/22/13 265
267 Agency Comments on Draft Remedial Design 60 edays Wed 5/22/13 Sun 7/21/13 266
268 Agency Comments on Draft Remedial Design for Site 22A 0 edays Sun 7/21/13 Sun 7/21/13 267
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269 Navy Prepare Pre-Final Remedial Design and RTC 60 edays Sun 7/21/13 Thu 9/19/13 268
270 Pre-Final Remedial Design and RTC Site 22A 0 edays Thu 9/19/13 Thu 9/19/13 269
271 Agency Comments on Pre-Final Remedial Design 45 edays Thu 9/19/13 Sun 11/3/13 270
272 Agency Comments on Pre-Final Remedial Design for Site 22A 0 edays Sun 11/3/13 Sun 11/3/13 271

273 Navy Prepare Final RD and RTC 45 edays Sun 11/3/13 Wed 12/18/13 272
274 Final RD and RTC Site 22A 0 edays Wed 12/18/13 Wed 12/18/13 273
275 Agency Comments Final RD 14 edays Wed 12/18/13 Wed 1/1/14 274
276 Agency Comments Final RD for Site 22A 0 edays Wed 1/1/14 Wed 1/1/14 275
277 Resolve Agency Comments on Final RD 14 edays Wed 1/1/14 Wed 1/15/14 276
278 Remedial Action Work Plan Site 22A 150 days Thu 9/19/13 Thu 4/17/14
279 Navy Prepare Draft Remedial Action Work Plan 60 edays Thu 9/19/13 Mon 11/18/13 269
280 Draft Remedial Action Work Plan Site 22A 0 edays Mon 11/18/13 Mon 11/18/13 279
281 Agency Comments on Draft RA Work Plan 60 edays Mon 11/18/13 Fri 1/17/14 280
282 Agency Comments on Draft RA Work Plan for Site 22A 0 edays Fri 1/17/14 Fri 1/17/14 281
283 Navy Prepare Draft Final RA Work Plan & RTC 60 edays Fri 1/17/14 Tue 3/18/14 282
284 Draft Final RA Work Plan & RTC Site 22A 0 edays Tue 3/18/14 Tue 3/18/14 283
285 Final RA Work Plan & RTC Site 22A 0 edays Thu 4/17/14 Thu 4/17/14 284FS+30 edays
286 Remedial Action Construction for Site 22A 130 days Thu 4/17/14 Thu 10/16/14 Start of this RA task must be

within 15 months of the final
ROD Signature date.

287 Perform Remedial Action Construction Site 22A 182 edays Thu 4/17/14 Thu 10/16/14 285 Duration is planning estimate.
288 Complete Remedial Action Construction for Site 22A 0 edays Thu 10/16/14 Thu 10/16/14 287
289 Remedial Action Completion Report (RACR) Site 22A 128 days Thu 10/16/14 Tue 4/14/15 The Navy and EPA do not

agree on whether RACRs
should be considered290 Navy Prepare Draft RACR 60 edays Thu 10/16/14 Mon 12/15/14 288

291 Draft RACR Site 22A 0 edays Mon 12/15/14 Mon 12/15/14 290
292 Agency Comments on Draft RACR 60 edays Mon 12/15/14 Fri 2/13/15 291
293 Agency Comments on Draft RACR for Site 22A 0 edays Fri 2/13/15 Fri 2/13/15 292
294 Navy Prepare Final RACR and RTCs 60 edays Fri 2/13/15 Tue 4/14/15 293
295 Final RACR and RTCs Site 22A 0 edays Tue 4/14/15 Tue 4/14/15 294
296 Long-term Monitoring (LTM) Plan Site 22A 128 days Fri 2/13/15 Wed 8/12/15 The Navy and EPA do not

agree on whether LTM
documents should be297 Navy Prepare Draft LTM Plan 60 edays Fri 2/13/15 Tue 4/14/15 292

298 Draft LTM Plan Site 22A 0 edays Tue 4/14/15 Tue 4/14/15 297
299 Agency Comments on Draft LTM Plan 60 edays Tue 4/14/15 Sat 6/13/15 298
300 Agency Comments on Draft LTM Plan for Site 22A 0 edays Sat 6/13/15 Sat 6/13/15 299
301 Navy Prepare RTC and Final LTM Plan 60 edays Sat 6/13/15 Wed 8/12/15 300
302 Final LTM Plan Site 22A 0 edays Wed 8/12/15 Wed 8/12/15 301
303 Implement LTM Plan Site 22A 0 edays Wed 8/12/15 Wed 8/12/15 302
304 Environmentally Suitable for Transfer 0 edays Thu 8/11/16 Thu 8/11/16 303FS+365 edays
305 5-Year Periodic Review Assessment #1 238 days Wed 5/16/18 Sat 4/13/19 The Navy and EPA do not

agree on whether 5-Year
Reviews should be
considered primary or
secondary documents (FFA
10.3(d)). 5-year review is due
5 yrs after start of RA.

313
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314 INLAND AREA SITE 24A 980 days Mon 7/19/10 Sun 4/20/14
315 Engineering Evaluation/Cost Analysis (EE/CA) 231 days Mon 7/19/10 Tue 6/7/11
316 Navy Prepare Draft EE/CA Report 122 edays Mon 7/19/10 Thu 11/18/10 11/23/10
317 Draft EE/CA 0 edays Thu 11/18/10 Thu 11/18/10 11/23/10 316
318 Agency Comments on Draft EE/CA Report 71 edays Thu 11/18/10 Fri 1/28/11 1/28/11 317 2 week extension submitted to

the Navy on 1/21/11 (original
milestone 1/17/11).

319 Navy Prepare RTC on Draft EE/CA Report 70 edays Fri 1/28/11 Fri 4/8/11 4/8/11 318 30 day extension request on
RTCs submitted on 3/15/11;
SMP revised to remove
submittal of a draft final
document

320 RTCs on Draft EE/CA Report 0 edays Fri 4/8/11 Fri 4/8/11 4/8/11 319
321 Final EE/CA Report 0 edays Sun 5/8/11 Sun 5/8/11 5/9/11 320FS+30 edays
322 EE/CA Public Comment Period 30 edays Sun 5/8/11 Tue 6/7/11 6/7/11 321
323 Action Memorandum 126 days Tue 6/7/11 Wed 11/30/11
324 Navy Prepare Draft AM 76 edays Tue 6/7/11 Mon 8/22/11 8/22/11 322
325 Draft AM Site 24A 0 edays Mon 8/22/11 Mon 8/22/11 8/22/11 324
326 Agency Comments on Draft AM 60 edays Mon 8/22/11 Fri 10/21/11 325
327 Agency Comments on Draft AM for Site 24A 0 edays Fri 10/21/11 Fri 10/21/11 326
328 Navy Prepare Final AM & RTCs 40 edays Fri 10/21/11 Wed 11/30/11 327
329 Final AM Site 24A 0 edays Wed 11/30/11 Wed 11/30/11 328
330 Removal Action Work Plan 160 days Mon 8/22/11 Mon 4/2/12
331 Navy Prepare Draft Removal Action Work Plan 165 edays Mon 8/22/11 Fri 2/3/12 325 60-day extension requested on

11/10/11 (original milesone on
11/15/11). Two week extension
requested on 1/25/12 (original
milestone 1/15/12).

332 Draft Removal Action Work Plan for Site 24A 0 edays Fri 2/3/12 Fri 2/3/12 331
333 Agency Comments on Draft Removal Action Work Plan 45 edays Fri 2/3/12 Mon 3/19/12 332
334 Agency Comments on Draft AM for Site 24A 0 edays Mon 3/19/12 Mon 3/19/12 333
335 Navy Prepare Final Removal Action Work Plan & RTCs 14 edays Mon 3/19/12 Mon 4/2/12 334
336 Final Removal Action Work Plan Site 24A 0 edays Mon 4/2/12 Mon 4/2/12 335
337 Removal Action 30 edays Tue 5/1/12 Thu 5/31/12 329FS+153

edays
338 Removal Action Completion Report Site 24A 150 days Thu 5/31/12 Thu 12/27/12 The Navy and EPA do not

agree on whether RACRs
should be considered
primary or secondary
documents (FFA 10.3(d)).

339 Navy Prepare Draft RACR 90 edays Thu 5/31/12 Wed 8/29/12 337
340 Draft RACR Site 24A 0 edays Wed 8/29/12 Wed 8/29/12 339
341 Agencies Comments on Draft RACR 60 edays Wed 8/29/12 Sun 10/28/12 340
342 Agencies Comments on Draft RACR for Site 24A 0 edays Sun 10/28/12 Sun 10/28/12 341
343 Navy Prepare RTCs and Final RACR 60 edays Sun 10/28/12 Thu 12/27/12 342
344 Final RACR Site 24A 0 edays Thu 12/27/12 Thu 12/27/12 343
345 Prepare Proposed Plan Site 24A 203 days Thu 12/27/12 Tue 10/8/13 344
346 Navy Prepare Draft Proposed Plan 105 edays Thu 12/27/12 Thu 4/11/13
347 Draft Proposed Plan Site 24A 0 edays Thu 4/11/13 Thu 4/11/13 346
348 Agency Comments on Draft Proposed Plan 60 edays Thu 4/11/13 Mon 6/10/13 347
349 Agency Comments on Draft Proposed Plan for Site 24A 0 edays Mon 6/10/13 Mon 6/10/13 348
350 Navy Prepare RTC and Draft Final Proposed Plan 60 edays Mon 6/10/13 Fri 8/9/13 349
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351 Draft Final Proposed Plan and RTC Site 24A 0 edays Fri 8/9/13 Fri 8/9/13 350
352 Proposed Plan Site 24A 0 edays Sun 9/8/13 Sun 9/8/13 351FS+30 edays
353 Public Review of Proposed Plan 30 edays Sun 9/8/13 Tue 10/8/13 352
354 ROD Site 24A 139 days Tue 10/8/13 Sun 4/20/14
355 Navy Prepare Draft ROD 30 edays Tue 10/8/13 Thu 11/7/13 345
356 Draft ROD Site 24A 0 edays Thu 11/7/13 Thu 11/7/13 355
357 Agency Comments on Draft ROD Addendum 60 edays Thu 11/7/13 Mon 1/6/14 356
358 Agency Comments on Draft ROD for Site 24A 0 edays Mon 1/6/14 Mon 1/6/14 357

359 Navy Prepare RTC and Draft Final ROD 60 edays Mon 1/6/14 Fri 3/7/14 358
360 Draft Final ROD and RTC Site 24A 0 edays Fri 3/7/14 Fri 3/7/14 359
361 Final ROD Site 24A 0 edays Sun 4/6/14 Sun 4/6/14 360FS+30 edays

362 ROD Signature Site 24A 0 edays Sun 4/20/14 Sun 4/20/14 361FS+14 edays RD will begin after final ROD
signature.

363 Environmentally Suitable for Transfer 0 days Sun 4/20/14 Sun 4/20/14 362
364
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365 INLAND AREA SITE 27 2576 days Thu 10/31/02 Wed 9/12/12
366 FS Report Site 27 639 days Thu 10/31/02 Tue 4/12/05 4/12/05
372 Proposed Plan- Site 27 137 days Tue 4/12/05 Thu 10/20/05 10/20/05 371
380 Navy Evaluate Data Suitability for HHRA for Site 27 32 edays Mon 10/30/06 Fri 12/1/06 12/1/06
381 RI Work Plan Site 27 190 days Mon 12/4/06 Sat 8/25/07
389 Navy Perform Sampling Activities/Data Validation 202 edays Sat 9/1/07 Fri 3/21/08 3/21/08 388FS+7 edays
390 Action Memorandum and Time Critical Removal Action Work Plan

Site 27
614 days Mon 3/24/08 Fri 7/30/10 389FS+3 edays

399 Removal Action Completion Summary Report Site 27 231 days Fri 7/30/10 Mon 6/20/11 The Navy and EPA do not
agree on whether RACRs
should be considered
primary or secondary
documents (FFA 10.3(d)).

400 Navy Prepare Draft RACSR 175 edays Fri 7/30/10 Fri 1/21/11 1/21/11 398 2-week extension request
submitted by Navy on 1/6/11.

401 Draft RACSR Site 27 0 edays Fri 1/21/11 Fri 1/21/11 1/21/11 400
402 Agencies Comments on Draft RACSR 60 edays Fri 1/21/11 Tue 3/22/11 3/22/11 401
403 Agencies Comments on Draft RACSR for Site 27 0 edays Tue 3/22/11 Tue 3/22/11 3/22/11 402
404 Navy Prepare Draft Final RACSR 60 edays Tue 3/22/11 Sat 5/21/11 NA 403 No draft final necessary
405 Draft Final RACSR Site 27 0 edays Sat 5/21/11 Sat 5/21/11 NA 404 No draft final necessary
406 Final RACSR Site 27 0 edays Mon 6/20/11 Mon 6/20/11 5/23/11 405FS+30 edays

407 Prepare Proposed Plan Site 27 164 days Mon 6/20/11 Fri 2/3/12
408 Navy Prepare Draft Proposed Plan 102 edays Mon 6/20/11 Fri 9/30/11 9/30/11 406
409 Draft Proposed Plan Site 27 0 edays Fri 9/30/11 Fri 9/30/11 9/30/11 408
410 Agency Comments on Draft Proposed Plan 42 edays Fri 9/30/11 Fri 11/11/11 409
411 Agency Comments on Draft Proposed Plan for Site 27 0 edays Fri 11/11/11 Fri 11/11/11 410
412 Navy Prepare RTC and Draft Final Proposed Plan 33 edays Fri 11/11/11 Wed 12/14/11 411
413 Draft Final Proposed Plan and RTC Site 27 0 edays Wed 12/14/11 Wed 12/14/11 412
414 Proposed Plan Site 27 0 edays Wed 1/4/12 Wed 1/4/12 413FS+21 edays

415 Public Review of Proposed Plan 30 edays Wed 1/4/12 Fri 2/3/12 414
416 ROD Site 27 158 days Fri 2/3/12 Wed 9/12/12
417 Navy Prepare Draft ROD 80 edays Fri 2/3/12 Mon 4/23/12 415
418 Draft ROD Site 27 0 edays Mon 4/23/12 Mon 4/23/12 417
419 Agency Comments on Draft ROD 45 edays Mon 4/23/12 Thu 6/7/12 418
420 Agency Comments on Draft ROD for Site 27 0 edays Thu 6/7/12 Thu 6/7/12 419

421 Navy Prepare RTC and Draft Final ROD 60 edays Thu 6/7/12 Mon 8/6/12 420
422 Draft Final ROD and RTC Site 27 0 edays Mon 8/6/12 Mon 8/6/12 421
423 Final ROD Site 27 0 edays Wed 9/5/12 Wed 9/5/12 422FS+30 edays
424 ROD Signature Site 27 0 edays Wed 9/12/12 Wed 9/12/12 423FS+7 edays RD will begin after final ROD

signature.
425 Environmentally Suitable for Transfer 0 days Wed 9/12/12 Wed 9/12/12 424
426
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427 INLAND AREA SITE 29 5148 days Tue 11/13/01 Sun 8/1/21
428 FS Report Site 29 507 days Tue 11/13/01 Mon 10/20/03 10/20/03
433 Additional TRIAD Field Effort 835 days Wed 5/31/06 Wed 8/12/09 5/25/07
442 RI SAP Addendum for Lead Site 29 229 days Thu 10/9/08 Wed 8/26/09
449 Additional Field Investigation and Laboratory Coordination 82 edays Wed 8/26/09 Mon 11/16/09 448
450 RI Report Site 29 358 days Mon 11/16/09 Thu 3/31/11
451 Navy Prepare Draft RI Report 276 edays Mon 11/16/09 Thu 8/19/10 8/19/10 449
452 Draft RI Report Site 29 0 edays Thu 8/19/10 Thu 8/19/10 8/19/10 451
453 Agency Comments on Draft RI 97 edays Thu 8/19/10 Wed 11/24/10 11/24/10 452 DTSC requested a 1.5 week

extension on submittal of
comments on 11/1/10; DFG
comments were received
11/24/10.

454 Agency Comments on Draft RI for Site 29 0 edays Wed 11/24/10 Wed 11/24/10 11/24/10 453
455 Navy Prepare Draft Final RI Report and RTCs 97 edays Wed 11/24/10 Tue 3/1/11 2/4/11 454
456 Draft Final RI Report Site 29 0 edays Tue 3/1/11 Tue 3/1/11 2/4/11 455
457 Final RI Report Site 29 0 edays Thu 3/31/11 Thu 3/31/11 3/4/11 456FS+30 edays
458 Feasibility Study Site 29 433 days Thu 3/31/11 Tue 11/27/12
459 Navy Prepare Draft FS 457 edays Thu 3/31/11 Sat 6/30/12 457 Navy issued an extension on

11/14/11.
460 Draft FS Site 29 0 edays Sat 6/30/12 Sat 6/30/12 459
461 Agency Comments on Draft FS 60 edays Sat 6/30/12 Wed 8/29/12 460
462 Agency Comments on Draft FS for Site 29 0 edays Wed 8/29/12 Wed 8/29/12 461
463 Navy Prepare Draft Final FS and RTCs 60 edays Wed 8/29/12 Sun 10/28/12 462
464 Draft Final FS Site 29 0 edays Sun 10/28/12 Sun 10/28/12 463
465 Final FS Site 29 0 edays Tue 11/27/12 Tue 11/27/12 464FS+30 edays
466 Proposed Plan Site 29 204 days Tue 11/27/12 Sun 9/8/13
467 Navy Prepare Draft Proposed Plan 105 edays Tue 11/27/12 Tue 3/12/13 465
468 Draft Proposed Plan Site 29 0 edays Tue 3/12/13 Tue 3/12/13 467
469 Agency Comments on Draft Proposed Plan 60 edays Tue 3/12/13 Sat 5/11/13 468
470 Agency Comments on Draft Proposed Plan for Site 29 0 edays Sat 5/11/13 Sat 5/11/13 469

471 Navy Prepare RTC and Draft Final Proposed Plan 60 edays Sat 5/11/13 Wed 7/10/13 470
472 Draft Final Proposed Plan and RTC Site 29 0 edays Wed 7/10/13 Wed 7/10/13 471

473 Proposed Plan Site 29 0 edays Fri 8/9/13 Fri 8/9/13 471FS+30 edays
474 Proposed Plan Public Comment Period 30 edays Fri 8/9/13 Sun 9/8/13 473
475 ROD Site 29 220 days Sun 9/8/13 Sun 7/13/14
476 Navy Prepare Draft ROD 144 edays Sun 9/8/13 Thu 1/30/14 474
477 Draft ROD Site 29 0 edays Thu 1/30/14 Thu 1/30/14 476

478 Agency Comments on Draft ROD 60 edays Thu 1/30/14 Mon 3/31/14 477
479 Agency Comments on Draft ROD for Site 29 0 edays Mon 3/31/14 Mon 3/31/14 478

480 Navy Prepare RTC and Draft Final ROD 60 edays Mon 3/31/14 Fri 5/30/14 479
481 Draft Final ROD and RTC Site 29 0 edays Fri 5/30/14 Fri 5/30/14 480

482 Final ROD Site 29 0 edays Sun 6/29/14 Sun 6/29/14 481FS+30 edays
483 ROD Signature Site 29 0 edays Sun 7/13/14 Sun 7/13/14 482FS+14 edays RD will begin after final ROD

signature.
484 Remedial Design Site 29 235 days Sun 7/13/14 Sun 6/7/15 Preparation of an RD

depends on the RA chosen
for the site.

485 Navy Prepare Draft Remedial Design (RD) 91 edays Sun 7/13/14 Sun 10/12/14 483
486 Draft RD Site 29 0 edays Sun 10/12/14 Sun 10/12/14 485

487 Agency Comments Draft RD 60 edays Sun 10/12/14 Thu 12/11/14 486
488 Agency Comments Draft RD for Site 29 0 edays Thu 12/11/14 Thu 12/11/14 487
489 Navy Prepare RTC and Pre-Final RD 60 edays Thu 12/11/14 Mon 2/9/15 488
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490 Pre-Final RD and RTC Site 29 0 edays Mon 2/9/15 Mon 2/9/15 489
491 Agency Comments Pre-Final RD 45 edays Mon 2/9/15 Thu 3/26/15 490
492 Agency Comments Pre-Final RD for Site 29 0 edays Thu 3/26/15 Thu 3/26/15 491
493 Navy Prepare RTC and Final RD 45 edays Thu 3/26/15 Sun 5/10/15 492
494 Final RD and RTC Site 29 0 edays Sun 5/10/15 Sun 5/10/15 493
495 Agency Comments - Final Remedial Design 14 edays Sun 5/10/15 Sun 5/24/15 494
496 Agency Comments - Final Remedial Design for Site 29 0 edays Sun 5/24/15 Sun 5/24/15 495
497 Navy Resolve any Agency Comments on Final Remedial Design 14 edays Sun 5/24/15 Sun 6/7/15 496

498 Remedial Action Work Plan Site 29 150 days Mon 2/9/15 Mon 9/7/15
499 Navy Prepare Draft Remedial Action Work Plan (RAWP) 60 edays Mon 2/9/15 Fri 4/10/15 489
500 Draft RAWP Site 29 0 edays Fri 4/10/15 Fri 4/10/15 499
501 Agency Comments on Draft RAWP 60 edays Fri 4/10/15 Tue 6/9/15 500
502 Agency Comments on Draft RAWP for Site 29 0 edays Tue 6/9/15 Tue 6/9/15 501
503 Navy Prepare RTC and Draft Final RAWP 60 edays Tue 6/9/15 Sat 8/8/15 502
504 Draft Final RA Work Plan & RTC Site 29 0 edays Sat 8/8/15 Sat 8/8/15 503
505 Final RA Work Plan & RTC Site 29 0 edays Mon 9/7/15 Mon 9/7/15 504FS+30 edays
506 Remedial Action Construction Site 29 1044 days Mon 9/7/15 Fri 9/6/19 Start of this RA task must be

within 15 months of the final
ROD Signature date.

509 Remedial Action Completion Report (RACR) Site 29 128 days Fri 9/6/19 Wed 3/4/20 The Navy and EPA do not
agree on whether RACRs
should be considered
primary or secondary
documents (FFA 10.3(d)).

516 Long-term Monitoring (LTM) Plan Site 29 410 days Sat 1/4/20 Sun 8/1/21 The Navy and EPA do not
agree on whether LTM
documents should be
considered primary or
secondary documents (FFA
10.3(d)).

525 5-Year Periodic Review Assessment #1 Site 29 238 days Wed 10/9/19 Sat 9/5/20 The Navy and EPA do not
agree on whether 5-Year
Reviews should be
considered primary or
secondary documents (FFA
10.3(d)). 5-year review is due
5 yrs after start of RA.

533
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534 SWMUs 2, 5, 7, and 18 4881 days Thu 11/8/01 Mon 7/20/20
535 Remedial Investigation Work Plan Addendum, SWMUs 2, 5, 7, and

18
22 days Thu 11/8/01 Mon 12/10/01 12/10/01

538 RI Report SWMUs 2, 5, 7, and 18 107 days Fri 10/18/02 Mon 3/17/03 3/15/03
543 SAP Addendum for Soil Gas Investigation, SWMUs 2, 5, 7, and 18

and Field Work
267 days Mon 3/17/03 Mon 3/22/04 3/22/04 542

551 RI Report SWMUs 2, 5, 7, and 18 146 days Tue 3/23/04 Tue 10/12/04 550
557 FS Report SWMUs 2, 5, 7, and 18 140 days Tue 10/12/04 Tue 4/26/05 4/25/05
563 Pilot Test Work Plan for SWMUs 2, 5, 7, and 18 and Field Work 376 days Mon 1/9/06 Mon 6/18/07 4/1/07
570 Pilot Test Tech Memo for SWMUs 2, 5, 7, and 18 80 days Mon 6/18/07 Mon 10/8/07 569
577 Revised Feasibility Study, SWMUs 2, 5, 7, and 18 118 days Mon 10/8/07 Thu 3/20/08
581 Proposed Plan SWMUs 2, 5, 7, and 18 165 days Thu 3/20/08 Thu 11/6/08
590 ROD SWMUs 2, 5, 7, and 18 441 days Thu 11/6/08 Fri 7/16/10
591 Navy Prepare Draft ROD 144 edays Thu 11/6/08 Mon 3/30/09 3/27/09 589
592 Draft ROD SWMUs 2, 5, 7, and 18 0 edays Mon 3/30/09 Mon 3/30/09 3/27/09 591

593 Agency Comments on Draft ROD 126 edays Mon 3/30/09 Mon 8/3/09 8/3/09 592
594 Agency Comments on Draft ROD for SWMUs 2, 5, 7, and 18 0 edays Mon 8/3/09 Mon 8/3/09 8/3/09 593

595 Navy Prepare RTC and Draft Final ROD 158 edays Mon 8/3/09 Fri 1/8/10 1/8/10 594 31-day extension request letter
submitted to EPA on 9/24/09
(original milestone 10/2/09).
36-day ext req letter submitted
to EPA on 10/26/09 (milestone
was 11/02/09). 31 day ext req
letter submitted to EPA on
12/8/09 (milestone was
12/08/09).

596 DF ROD SWMUs 2, 5, 7, 18 0 edays Fri 1/8/10 Fri 1/8/10 1/8/10 595
597 Final ROD SWMUs 2, 5, 7, 18 0 edays Sun 2/7/10 Sun 2/7/10 2/19/10 596FS+30 edays
598 ROD Signatures SWMUs 2, 5, 7, and 18 0 edays Fri 7/16/10 Fri 7/16/10 7/16/10 597FS+14 edays
599 Remedial Design SWMUs 2, 5, 7, and 18 275 days Sun 2/21/10 Sun 3/13/11
600 Navy Prepare Draft Remedial Design (RD) 138 edays Sun 2/21/10 Fri 7/9/10 7/9/10 598 47-day extension request

submited to EPA on 6/1/10
(original milesone 5/23/10).

601 Draft RD SWMUs 2, 5, 7, and 18 0 edays Fri 7/9/10 Fri 7/9/10 7/9/10 600
602 Agency Comments on Draft RD 60 edays Fri 7/9/10 Tue 9/7/10 9/7/10 601
603 Agency Comments on Draft RD for SWMUs 2, 5, 7, and 18 0 edays Tue 9/7/10 Tue 9/7/10 9/7/10 602
604 Navy Prepare RTC and Pre-Final RD 69 edays Tue 9/7/10 Mon 11/15/10 11/15/10 603 9-day extension request

submited to EPA on 11/3/10
(origninal milesone 11/6/10).

605 Pre-Final RD and RTC SWMUs 2, 5, 7, and 18 0 edays Mon 11/15/10 Mon 11/15/10 11/15/10 604
606 Agency Comments on Pre-Final RD 45 edays Mon 11/15/10 Thu 12/30/10 12/30/10 605
607 Agency Comments on Pre-Final RD for SWMUs 2, 5, 7, and 18 0 edays Thu 12/30/10 Thu 12/30/10 12/30/10 606

608 Prepare Final RD 45 edays Thu 12/30/10 Sun 2/13/11 2/14/10 607
609 Final RD SWMUs 2, 5, 7, and 18 0 edays Sun 2/13/11 Sun 2/13/11 2/14/10 608
610 Agency Comments on Final Remedial Design 14 edays Sun 2/13/11 Sun 2/27/11 609
611 Agency Comments on Final Remedial Design for SWMUs 2, 5,

7, and 18
0 edays Sun 2/27/11 Sun 2/27/11 610

612 Navy Resolve any Agency Comments on Final Remedial Design 14 edays Sun 2/27/11 Sun 3/13/11 611

613 Remedial Action Work Plan SWMUs 2, 5, 7, and 18 230 days Mon 11/15/10 Sun 10/2/11
614 Navy Prepare Draft Remedial Action (RA) Work Plan 171 edays Mon 11/15/10 Thu 5/5/11 5/5/11 604
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615 Draft RAWP SWMUs 2, 5, 7, and 18 0 edays Thu 5/5/11 Thu 5/5/11 5/5/11 614
616 Agency Comments on Draft RA Work Plan 60 edays Thu 5/5/11 Mon 7/4/11 615
617 Agency Comments on Draft RA Work Plan for SWMUs 2, 5, 7,

and 18
0 edays Mon 7/4/11 Mon 7/4/11 616

618 Navy Prepare RTC and Draft Final RA Work Plan 60 edays Mon 7/4/11 Fri 9/2/11 617
619 Draft Final RA Work Plan & RTC SWMUs 2, 5, 7, and 18 0 edays Fri 9/2/11 Fri 9/2/11 618 No draft final issued.
620 Final RA Work Plan & RTC SWMUs 2, 5, 7, and 18 0 edays Sun 10/2/11 Sun 10/2/11 9/7/11 619FS+30 edays
621 Remedial Action Construction SWMUs 2, 5, 7, and 18 187 days Sun 10/2/11 Wed 6/20/12 Start of this RA task must be

within 15 months of the final
ROD Signature date.

622 Navy Perform RA Construction 262 edays Sun 10/2/11 Wed 6/20/12 620 Duration is planning estimate.
623 Complete RA Construction SWMUs 2, 5, 7, and 18 0 edays Wed 6/20/12 Wed 6/20/12 622
624 Interim Remedial Action Completion Report (RACR) SWMUs 2, 5,

7, and 18
128 days Wed 6/20/12 Mon 12/17/12 623 The Navy and EPA do not

agree on whether certain
Post-ROD documents should
be considered primary or
secondary documents (FFA
10.3(d)).

625 Navy Prepare Draft Interim RACR (I-RACR) 60 edays Wed 6/20/12 Sun 8/19/12
626 Draft I-RACR SWMUs 2, 5, 7, and 18 0 edays Sun 8/19/12 Sun 8/19/12 625
627 Agency Comments on Draft I-RACR 60 edays Sun 8/19/12 Thu 10/18/12 626
628 Agency Comments on Draft I-RACR for SWMUs 2, 5, 7, and 18 0 edays Thu 10/18/12 Thu 10/18/12 627

629 Navy Prepare Final I-RACR and RTCs 60 edays Thu 10/18/12 Mon 12/17/12 628
630 Final I-RACR and RTCs SWMUS 2, 5, 7, and 18 0 edays Mon 12/17/12 Mon 12/17/12 629
631 Operation and Maintenance (O&M) Plan SWMUs 2, 5, 7, and 18 180 days Mon 12/17/12 Mon 8/26/13 The Navy and EPA do not

agree on whether O&M Plans
should be considered
primary or secondary
documents (FFA 10.3(d)).

632 Navy Prepare Draft O&M Plan 102 edays Mon 12/17/12 Fri 3/29/13 630
633 Draft O&M Plan SWMUs 2, 5, 7, and 18 0 edays Fri 3/29/13 Fri 3/29/13 632
634 Agency Comments on Draft O&M Plan 60 edays Fri 3/29/13 Tue 5/28/13 633
635 Agency Comments on Draft O&M Plan for SWMUs 2, 5, 7, and

18
0 edays Tue 5/28/13 Tue 5/28/13 634

636 Navy Prepare RTC and Draft Final O&M Plan 60 edays Tue 5/28/13 Sat 7/27/13 635
637 Draft Final O&M Plan and RTC SWMUs 2, 5, 7, and 18 0 edays Sat 7/27/13 Sat 7/27/13 636
638 Final O&M Plan SWMUs 2, 5, 7, and 18 0 edays Mon 8/26/13 Mon 8/26/13 637FS+30 edays
639 Implement O&M SWMUs 2,5,7, and 18 1825 edays Mon 8/26/13 Sat 8/25/18 638 Assumed 5 years for

implementation
640 Remedial Action Completion Report (RACR) SWMUs 2, 5, 7, and

18
128 days Sat 8/25/18 Thu 2/21/19 The Navy and EPA do not

agree on whether RACRs
should be considered
primary or secondary
documents (FFA 10.3(d)).

647 Long-term Monitoring (LTM) Plan SWMUs 2, 5, 7, and 18 129 days Sun 12/23/18 Fri 6/21/19 The Navy and EPA do not
agree on whether LTM
documents should be
considered primary or
secondary documents (FFA
10.3(d)).

654 Implement LTM Plan 0 edays Sun 7/21/19 Sun 7/21/19 653FS+30 edays
655 Environmentally Suitable for Transfer 0 edays Mon 7/20/20 Mon 7/20/20 654FS+365 edays
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2 The Navy and EPA do not agree on whether certain Post-ROD documents should be considered primary or secondary documents (FFA 10.3(d)).
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656 5-Year Periodic Review Assessment #1 238 days Tue 11/3/15 Fri 9/30/16 The Navy and EPA do not
agree on whether 5-Year
Reviews should be
considered primary or
secondary documents (FFA
10.3(d)). 5-year review is due
5 yrs after start of RA.

664

FINAL
Former Naval Weapons Station Seal Beach Detachment Concord

Amendment to the Site Management Plan (SMP) Schedule - Inland Area Sites

Notes:
1 Remedial Design (RD) shall include RD for any necessary Land Use Controls (LUCs).
2 The Navy and EPA do not agree on whether certain Post-ROD documents should be considered primary or secondary documents (FFA 10.3(d)).

Page 16



ID Chng # Task Name (1) Calendar Days Start Finish Actual Finish Predecessors Action Party Comments Primary or
Secondary (2)

665 SITE MANAGEMENT PLAN 346 days Sat 5/21/11 Tue 9/18/12
666 FY 2012 Draft SMP Amendment 86 days Sat 5/21/11 Tue 9/20/11 6/20/11 June 15 is FFA-required

deadline for the draft annual
amendment.

667 Navy Prepare Draft SMP Amendment 30 edays Sat 5/21/11 Mon 6/20/11 6/20/11
668 Agency Comments on Draft SMP Amendment 32 edays Mon 6/20/11 Fri 7/22/11 7/26/11 667
669 Navy Prepare Draft Final SMP Amendment 30 edays Fri 7/22/11 Sun 8/21/11 9/27/11 668
670 FY 2012 Final SMP Amendment 0 days Tue 9/20/11 Tue 9/20/11 669FS+30 edays
671 FY 2013 Draft SMP Amendment 86 days Mon 5/21/12 Tue 9/18/12 June 15 is FFA-required

deadline for the draft annual
amendment.

672 Navy Prepare Draft SMP Amendment 30 edays Mon 5/21/12 Wed 6/20/12
673 Agency Comments on Draft SMP Amendment 30 edays Wed 6/20/12 Fri 7/20/12 672
674 Navy Prepare Draft Final SMP Amendment 30 edays Fri 7/20/12 Sun 8/19/12 673
675 FY 2013 Final SMP Amendment 0 days Tue 9/18/12 Tue 9/18/12 674FS+30 edays
676

FINAL
Former Naval Weapons Station Seal Beach Detachment Concord

Amendment to the Site Management Plan (SMP) Schedule - Inland Area Sites

Notes:
1 Remedial Design (RD) shall include RD for any necessary Land Use Controls (LUCs).
2 The Navy and EPA do not agree on whether certain Post-ROD documents should be considered primary or secondary documents (FFA 10.3(d)).
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677 FINAL INSTALLATION REMEDIAL ACTION COMPLETION
REPORT (FRACR)

193 days Wed 3/4/20 Sun 11/29/20

678 Navy Prepare Draft FRACR 90 edays Wed 3/4/20 Tue 6/2/20 515 Start date linked to the Final
RACR for Site 29.

679 Draft FRACR 0 edays Tue 6/2/20 Tue 6/2/20 678 The Navy and EPA do not
agree on whether RACRs
should be considered
primary or secondary
documents (FFA 10.3(d)).

680 Agency Comments on Draft FRACR 60 edays Tue 6/2/20 Sat 8/1/20 679
681 Navy Prepare RTCs and Draft Final FRACR 60 edays Sat 8/1/20 Wed 9/30/20 680
682 Draft Final FRACR 0 edays Wed 9/30/20 Wed 9/30/20 681
683 Agency Review of Draft Final FRACR 30 edays Wed 9/30/20 Fri 10/30/20 682
684 Navy Prepare Final FRACR 30 edays Fri 10/30/20 Sun 11/29/20 683
685 Final Installation Remedial Action Completion Report 0 edays Sun 11/29/20 Sun 11/29/20 684

FINAL
Former Naval Weapons Station Seal Beach Detachment Concord

Amendment to the Site Management Plan (SMP) Schedule - Inland Area Sites

Notes:
1 Remedial Design (RD) shall include RD for any necessary Land Use Controls (LUCs).
2 The Navy and EPA do not agree on whether certain Post-ROD documents should be considered primary or secondary documents (FFA 10.3(d)).
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